

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>30 SEP 1997</b>		2. REPORT TYPE		3. DATES COVERED <b>00-00-1997 to 00-00-1997</b>	
4. TITLE AND SUBTITLE <b>Polar Science Support</b>				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>University of Washington, Applied Physics Laboratory, 1013 N.E. 40th Street, Seattle, WA, 98105</b>				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release; distribution unlimited</b>					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>Same as Report (SAR)</b>	18. NUMBER OF PAGES <b>2</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			

## **POLAR SCIENCE SUPPORT**

Mr. Andreas Heiberg  
Applied Physics Laboratory  
University of Washington  
1013 NE 40th Street  
Seattle, WA 98105  
heiberg@apl.washington.edu  
Voice: 206-543-1348 FAX: 206-543-3521  
Award No. N00014-97-1-0210

### **OBJECTIVES**

The objective of this project is to assist ONR in implementing its research goals in the Arctic. The primary obligation under this grant is to provide logistical support to the University of Washington, as well as other national and foreign ONR-sponsored investigators.

### **APPROACH**

The objective is met by assuming major responsibilities in the area of planning, coordination, and management of field programs. This includes the procurement of logistical equipment and supplies, contracting for services such as ship and aircraft support, and hiring temporary field personnel. Additionally, the grant maintains a substantial oceanographic and logistics equipment pool for use by ONR-sponsored investigators.

### **ACCOMPLISHMENTS**

In support of the Sea Ice Mechanics Initiative (SIMI), a large field project was carried out in the Beaufort Sea. Using the USCG Icebreaker, Polar Star, a 20-person research camp was established in September 1993, on the pace ice 350 miles northeast of Alaska, and subsequently supported by aircraft from Prudhoe Bay. In mid-December, as planned, the camp was closed for winter, leaving the facilities and autonomous data collection systems in place. The environmental conditions encountered throughout the fall were extraordinary, seriously complicating logistics. A very late freeze-up and an extremely receded ice-edge made it difficult to find suitable ice on which to build a camp. Frequent and heavy snowfall further delayed freeze-up and turned runway construction and upkeep into a difficult and very time-consuming effort. Numerous and extended periods of radio blackout frustrated the coordination between the camp and the shore-base. The plan was to return to camp in March 1994 for more studies of the history and evolution of the same ice region. Upon returning, this plan had to be abandoned when it was discovered that a crack had run through the camp and pushed the heavily snow-laden ice below sea level to the extent that water had flooded the huts, leaving up to one foot of ice on the floors. Fallback plans and preparations for such eventualities had been made. While salvage and a shortened program was completed at the fall camp, a new station closer to Prudhoe Bay was established and a modified program was completed by the end of April.

During SIMI, the successful joint Russian and US TransArctic Acoustic Propagation (TAP) experiment took place between the SIMI spring camp and a camp set up on the ice north

of Spitsbergen Island. This grant arranged for aircraft and facilities support at Longyearbyen which was the shore-base on Spitsbergen Island.

The past year was devoted to the SHEBA field program logistics.

- A ship-based research platform as opposed to an ice camp was evaluated in some detail resulting in a decision to use a ship.
- Available ships were identified and examined both in terms of suitability and cost.
- A likely mission profile for a fall 1997 ship deployed experiment was prepared and together with a logistics questionnaire was posted on the SHEBA website, to aid scientists in preparing proposals in response to the SHEBA Announcement of Opportunity and the reviewers in assessing the logistical impact of the individual proposals.
- ONR subsequently negotiated directly with the Canadian Coast Guard for the needed ship support, and an agreement was reached in April.
- The time since has involved all issues related to final planning, coordination, and preparation, with major activities being to assemble and post pertinent information on the project website, acquire and ship equipment in time to meet final load out at TUK 15 September, and solicit bids and secure air support for crew rotation/re-supply purposes.
- The schedule calls for the SHEBA ship and the escort ship to depart TUK on 19 September and to be at the SHEBA site, to be chosen in the area of 75N and 143W, 1 October.